
ANNEXURE-7 

ENGINEER'S CERTIFICATE 

(Por the period till 30T1 JUNE, 2022) 

Certificate No UKPC/ECSILLP/ 12 

To 

Smt. Deepika Bami 
Sohum International LLP, I-7/18, 
Vasant Vihar, New Delhi- 110017 

Subject: Certificate of Cost Incurred for Development of Sohum 

Internatio nal LLPP 
Ref: HP RERA Project Registration No. RERAHPSHP10190062 

sir 
We M/s. Sohum international LLP have undertaken assignment as 

Engineer for the Construction/ Development Work of the "TRIKAYA THE 

UNWIND" Project, situated at Village Janog Dayom, Tehsil Theog, District 

Shimla, Himachal Pradesh measuring 3374.83 sq.mtr. area being developed by 

M/s. Sohum international LLP. 

have prepared the Detailed Cost of Estimate of the above cited project 

considering all items of works that are required to be executed up to 
1 

completion of the project. My estimated cost calculations are based on 

the sanciioned plans made available to me tor the project by the 

for and quantity Promoter and based on the Schedule of Items 

the entire work as calculatcd by me and the site inspection carried 

out by me 

certify that the Cost of the Civil, Mechanical, Electrical, Plumbing and 

allicd works for the aforesaid Projcct, as completed on the date of this 

Certificate is as given in Table-A and Table-B herein below: 

/ 
SHIVAM THAKUR 
Registration No: 
FP 1406/2020 



TABLE-A 

Apartments/Buildings Construction (Excluding Cost of land) 

AMOUNT 
(In Rs) 

Sr. PARTICULAR 
No 

() (ii) (iii) 

1 Total Estimated Cost Rs. 8,15,00,000/-

Cost incurred as on 30TH JUNE, 2022 

(based on the Estimated items Rs. 1,72,00,000/-

3 If Cost incurred for items other than estimated 

items 

Balance Cost to be incurred s.6,43,00,000/-

(Based on Estimated items) 

A(1)ii) (A(2)ii) +A(3)ii)] 

Work done percentage 21.10 % in 

[A(2ii)+A(3)/iii)/A(1){ii)]x100] 

(as percentage of the estimated cost 

SHIVAM THAKUR 

Registration No: 

RP 1406/2020 



TABLE-BB 

Internal and External Development (Excluding Cost of land) 

Sr. PARTICULAR AMOUNT 
No 

(In Rs) 

(ii) (ii) 
1 Total Estimated Cost of the internal and Rs.1,00,00,000/-

works including development 
amenities and facilities in the layout as on 31 
externa! 

DEC, 2022 date 

Cost incurred as on 30TH JUNE, 2022 Rs. 8,00,000 

(based on the Estimated items) 

3 If cost incurred for items other than Estimated NIL 
items 

Rs. 92,00,000/ Balance cost to be incurred 

based en estimated items) 

B(1)ii)- (B(2)(ii)+B(3)()] 
3 5 Work done in percentage 

[B(2)iti)+B{3)]ii) /B(1]|iil}x100 
as percentage of the estimated cost} 

SHIVAM THAKUR 

Registration No 
RP10/2020 



TABLE-C 

(Overall Estimated Cost/Incurred) 
Sr. 

PARTICULAR 
AMOUNT No 

(In Rs) () (ii) 
(ii) Total Estimated Cost 

Rs.9,15,00,000/-
Table A(1)i)+Table B(1) (i)] 
Total Cost incurred 

Rs.1,80,00,000/-
Table A(2)(iii) +A(3)ii)+Table B (2) ii)+Table B(3)i 

S Total work done in percentage 19.67 % 
as per Table][C(2)(ii)/ C(1)ii)jX 100] 

Rs.7,35,00,000.00 The balance cost to complete the project 
Table A(4)(ii) +Table B (4)(ii) 

SHIVAM THAKUR 
Registration No: 
RP 1406/2020 

Place: Shimla 

Er. Shivam Thakur 

RP1406/2020 



ANNEXURE-6 

ARCHITECT'S CERTIFICATE 

(For the period till 30TH JUNE, 2022) 

Certificate No UKPC/ACSILLP/12 

To 

Smt. Deepika Bami 

Sohum International LLP, 1-7/18, 

Vasant Vihar, New Delhi- 1 10017 

Subject: 
Certificate of Cost Incurred for Development 

of Sohum 

International LLP 

Ref: HP RERA Project Registration 

No.RERAHPSHP10190062 

Sir 

We Sohum 
International 

LLP have 
undertaken 

assignment 
as 

Architect for 

the 
Construction/Development 

Work of the "Trikaya 
Unwind" Project, 

situated at Village Janog Dayom, 
Tehsil Theog, 

District Shima, 
Himachal 

Pradesh 
admeasuring 

3374.83 sq.mtr. 
area being developed by Smt. Deepika 

Bami 

certify that as on the date of this 
Certificate, 

the Percentage 
of Work done, for 

the Real Estate Project "Trikaya 
Unwind" , is as 

The percentage of the work 
cxecuted 

with respect to each of the activity of the 

entire phase is 
delailed in 

Table-B 
herein below-

Based on Site Inspection, 
with respect to the 

aforesaid Real Estate Project, I 

per 
Table-A 

herein below 

Ar. AMAN RAJTA 

B-ARCH, CA/202/122351 

REG. RP1079201 
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Electrical Fittings within 

the Flat/Premises 

Lifts Wells 
Staircases, 

and Lobbies at cach 
Connecting 

Lifts, 
Floor level 

and Staircases 

and 
Overhead 

Water 
Underground 

Tanks 

The external plumbing, 
external plaster, external 

panting, elevation and 

completion of terraces 

With waterproofing of the 

Building/ Wing 

8 

installation of Lifts, 
Water Fire 

Fighting 
Equip.ment, 
fittings 

Pumps, 
Fittings and 

Electrical 

to Common 

Areas. Electro 
Mechanical equipments, 
Compliance to conditions 

of environmental NOCs 

if any), Finishing to 

entran ce lobby, plinth 
paving of protecii0n, 

appurtenant to 

Compound 
and al other 

areas 

Building 
Wall 
requirements as may be 

required 
Occupation /Completion 
Certilicate 

to obtain 

Ar. AMAN RAJTA 

B-ARCH, CA202/12235 
(TCP REG. RP1079/2019 



TABLE-B 

Internal & External Development Works in respect of the entire Project 
Details 

Sr. Common Areas Facilities Proposed 
and Amenities 

Percentage of 

(Yes/No) Work Done 
No 

YES 8,00,000.00 
Approaching 
developnent 

road 

Internal 

Roads Footpaths 
YES Not Started 

Water Supply Line 
Not Started 

Sewerage (chamber, lines, YES 3. 
Septic ank) 

Not Started 
Sewage Treatment Plant YES 

(STP) 
YES 

Not Started 
5 Storm Water Drains 

Not Started 
6. Landscaping Tree YES 

Plantiig Not Started 
YES Street Lighting Not Started 

Community Buildings/ ES 
Club House Not Started 
Solid Waste Management & YES 

Disposa Not Started 
10. Water conservation, Rain YES 

Water Harvesting Not Started 
YES 11 Energy Management/ Sub-

station Not Started 
12 fire YES Fire protection and 

safety requirements 
YES Not Started 

13. Open area (Park) 
14. Boundary Wall & Main Gate | 

Partially 

7.50% YES 

YES Not Started 
15. Security Service 

2 Others (As per Brochure) 
(Option to add more) 

Note - The above percen tages of all items should be mentioned to assess the 

physical progress of the project only. 

Ar AMAN RAJTA 
-ARCH, CA/202/122351 

TCP REG. RP1079/2019 



TABLE C 

Overall percentage of the work completed 

Total No. of Work Done No. Percentage 

of Unit 
Amenities 

Sr. Particular 
Unit of Work No. 

/Amenities Done 

Overall percentage of 

(Building) 
completed as per Table-A. 
Construction 

Not Started Nil 
Block-A 

45 6/6 SLABS 
Bleck-B 

Plinth work 20 % 
Block-

on progress 
Nil 

Ciub House 
Not started 

Nil 
Commercial Shop 

Not started 

percentage 

Completed as 
Overall 
development 
per Table-B. 

8.00% 

21.10%6 3 Overall percentage of completion of the project 

*Note - The above percentages should be mentioned to assess the physical 

progresS of the project only. 

Ar. AMAN RAJTA 
B-ARCH, CA/202/122351 
(TCP REG. RP1079/2019) 

Place: Shim.a 

Date: 29/07/2022 Ar. Aman Rajta 

CA/202/122351) 
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