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QUARTERLY PROGRESS REPORT (QPR-1) 

(Please go through the detailed SOP before filing this Form) 
 

1. PARTICULARS OF THE REAL ESTATE PROJECT 

Sr. 
No. 

Particulars Details 

1.1 Name of the Real Estate Project MADHUSUDAN SOOD 

1.2 Phase of the Real Estate Project 1ST Phase 

1.3 Name of the Promoter MADHUSUDAN SOOD 

 Name of the  Co- Promoter(s) 
*Add more rows to disclose all co- promoters  

**The land owner, (if not a promoter), will 
mandatorily  be a co-promoter / one of the co- 
promoters, if there are more than one co- 
promoters in the phase / project and so on 

 

1.4 Total  area of the Real Estate Project / Phase 842.93 sq.m. 

1.5 Location of the Real Estate Project Mohal Mashobra Bazaar, Teh & 
Distt. Shimla (H.P) 

1.6 Type of the Real Estate Project or 
Phase of the Real Estate Project 

 

Residential 
Plotted Colony 

 

Residential 
Development 
Project 

Residential 
Development 

Project 

Commercial 
Development 
Project 

 

Mix Land Use 
Development 
Project 

 

1.7 Registration No. of the Real Estate Project RERAHPSHP08180040 

1.8 Validity of Registration Certificate Valid from Valid up to 

01-02-2019 31-01-2029 
1.9  Date of Start of the Real Estate Project / Phase 30-04-2009 
1.10 SPECIFICATIONS 

(As finalized by Promoter for the Real Estate  Project ) 
- Particulars Details  

(Attach Sheets & Documents) 
a.    Individual  Plots Specifications of Boundary Wall, 

Gate &  allied works if any, other 

234)1
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than infrastructural works like 
external developments, copy to 
be attached as  Annexure 1A 

b.   Apartments/ Flats   Detailed specifications of all 
items ,copy to be attached as 
Annexure 1B 

c. Cottage/ Villa Detailed specifications of all items 
,copy to be attached as 
Annexure 1C 

d. Commercial Units Detailed specifications of all items 
,copy to be attached as 
Annexure 1D 

e. Garages / Parking Slots (Covered) Detailed specifications of all 
items, copy to be attached as 
Annexure 1 E 

f. Community Buildings  Detailed specifications of all items 
,copy to be attached as 
Annexure 1F  

g. Common facilities and services like 
swimming pool, gym, club, re-
creational areas indoor and outdoor, 
(separately for all facilities and 
services), complete specifications of 
external development works like 
boundary wall and gates in a gated 
community project, flooring, ceiling, 
wall surfaces etc. of public areas. 

Detailed specifications of all items 
,copy to be attached as 
Annexure 1G 

1.11                                              AGREEMENT(S) TO SELL 

- Particulars Attach sheets/ Documents 

a.  Performa of ‘Agreement for sale’ for 
Plots / Flats or Apartments / Villas or 
Cottages / Garage or Covered 
Parking / Commercial Units “Form 
L”  as provided in HP RERA Rules, 
2017 

  Copy to be attached (Annexure 2) 

b. An undertaking stating that all the 
Agreements to sell are absolutely in 
accordance with the format provided 
in HP Real Estate (Regulation and 
Development) Rules, 2017 and 
carpet area of the unit for sale is in 
accordance with the definition of 
Carpet Area as specified in the Real 

The undertaking to be provided 
duly signed by   the promoter on 
the letter head of the firm and 
should be named (Annexure 3) 
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Estate (Regulation and 
Development) Act, 2016 and HP 
Real Estate (Regulation and 
Development) Rules, 2017. It should 
also include that the payment terms 
with the Allottee are also in 
accordance with the terms as 
specified in the HP  Real Estate 
(Regulation and Development) 
Rules, 2017 read with Explanation at 
Sr. No.2 of Form ’L’, particularly with 
regards to the clause of taxes and 
making it clear that there are no 
hidden clauses.  
 
The format of the undertaking, Annexure 3 is 
provided in the detailed SOP provided along 
with this form.   
 

1.12 Quarter for which information is 
provided 

Quarter ending (tick mark) 

30th Jun, 2021 
30th Sept, 2021  

31st Dec, 2021  

31st Mar, 2022  

2. BANK DETAILS 
(Account separately opened for 70% / 100% of amount realized from Allottees) 

 

2.1 Account No. 89001010002102 

2.2 Account Name Raghav Associates 

2.3 Bank Name SYDNICATE BANK 

2.4 Branch Name The Mall Shimla 

2.5 IFSC Code SYNB0008900 

2.6 Branch Address 06, The Mall Shimla Himachal 
Pradesh 171001 

3 DETAILS OF THE INVENTORY  OF THE  PROJECT 
3.1 Total Plot Booking Details 

YES

2022

2022
2022
2023

YES
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 From 

Date 

To 

 Date 

Total Plots 

  (Nos) 

Plots  

Booked / Sold 

previously till  

the end of  

previous 

Quarter       (Nos) 

Plots  

Booked / Sold 

in this 

Quarter  

 

(Nos) 

Remaining  

Plots  

 

 

 

(Nos) 

Resi Com. Pub. Resi Com. Pub. Resi Com. P Resi Com. Pu

 01st April 

2021 

30th 
June 

2021 

NA 

 *Provide  an indicative schematic sketch on A-4 size of paper-SCHEME SKETCH-1 

3.2 Details of Individual Plots  
 From 

Date 

To 

Date 

Detail of Total Plots Booked / Sold till the end of this 
Quarter  

Posses
sion 

Status 

Mortgage 

If any, 
plot 

wise 
 Residential  Commercial Public/Semi Pub 

Plot 

No 

Area 

(Sqm) 

Plot 

No 

Area 

(Sqm) 

Plot 

No 

Area 

(Sqm) 
  

 01st April 

2021 

30th June 

2021 
NA 

 *Increase no. of rows to submit details of all plots for Sr.No. 3.2. Note- 1 sqm. =10.76 sft. 
 **Provide  an indicative schematic sketch on A-4 size of paper SCHEME SKETCH-2 

3.3 Total Flats/ Apartments Booking Details 
 From 

Date 

To 

Date 

Total Flats/ 

Apartments 

 

 

(Nos) 

Total Flats/ 

Apartments 
Booked/Sold 
previously till the  
end of previous   
Quarter (Nos) 

Total Flats/ 

 Apartments 

 Booked/Sold in 
this  Quarter 

(Nos) 

Total remaining 

Flats/ 

Apartments 

  (Nos) 

 01st April 

2021 
30th June 

2021 
16 11 0 5 

      * Provide  an indicative schematic sketch on A-4 size of paper SCHEME SKETCH-3 

3.4 Details of Individual Flats/ Apartments  

 From To  

Date 

Detail of Total Flats/ Apartments Booked / Sold  till the 
end of this Quarter 

Poss 

ession 

Status 

Mortgage 

If any, 

Flat/ 

Apartm 

ent 

 wise 

Block /Tower 

/ No. as per 

sanctioned 
plan 

Flat / 

Apartment  

 Name / 
No. 

Carpet  

Area 

 

 

(Sqm) 

Area of 

Exclusiv 

e  

balcony, 

if any 

(Sqm) 

Area of 

Exclusi 

ve  

terrace, 

if any 

(Sqm) 

Jul
Sept

Jul Sept

Jul Sept

Sept

Oct
Dec
31st

Oct 31st Dec

31st DecOct

Oct

01st 
Jan
2022 2022

Mar
31st 

01st Jan

2022

31st Mar

2022

2022

01st Jan 31st Mar

2022

2022

31st Mar

Apr
1st

2022

30th
Jun
2022

2022
1st Apr

2022
30th Jun

2022
1st Apr

2022
30th Jun
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 01st 
April 

2021 

30th June 

2021 

 

 

 

 

 

 

 

 

 

Block 1 

Flat No. 1 105.99 

Sq.m. 

  Chetan 

Sharma 

 

Flat No. 2 88.28 

Sq.m. 

  H S 

Gill 

 

Flat No. 3 88.28 

Sq.m. 

  S K 

Sarin 

 

Flat No. 5 105.99 

Sq.m. 

  H S 

Bhullar 

 

Flat No. 6 88.28 

Sq.m. 

  Pooja 

Bhardwaj 

 

Flat No. 7 88.28 

Sq.m. 

  Satish 

Chander 

Walia 

 

Flat No. 8 105.95 

Sq.m. 

  Balan 

Mani 

 

Flat No. 9 105.99 

Sq.m. 

  Tina 

Mahajan 

 

Flat No. 

 10 

88.28 

Sq.m. 

  M P S 

Sachdeva 

 

Flat No. 

 11 

88.28 

Sq.m. 

  P K 

Maskara 

 

Flat No. 

 12 

105.95 

Sq.m. 

  P K 

Maskara 

 

 *Increase / decrease no. of rows according to the number of Flats in the block / 
building. Note- 1 sqm. =10.76 sft.   

 *Add more no. of blocks/ towers  in accordance with the approved number of 
blocks/ towers as in the latest sanctioned plans to mark the details of all 
approved  flats/Apartments  

** Provide  an indicative schematic sketch on A-4 size of paper SCHEME   
SKETCH-4 

3.5 Brief Details of All Villas / Cottages  

 From To  

Date 

Total  
Villas/ 

Cottag
es   

 

 

(Nos) 

Villas/ 

cottages  

booked / 
sold 

 previously 

    

(Nos) 

Villas/ 

Cottages  

 booked /  
sold in 

this Qtr   

 

(Nos) 

Rema 

ining 

Villas/ 

Cottage 

 

 

(Nos) 

Carpet 

Area of 

Villa / 

Cottage 

 

 

(Sqm) 

Area of 

exclusi 

ive 

lawn / 

terrace 

if any, 

(Sqm) 

Pos 

sess 

ion 

Status 

Mort 

gage 

If any, 

Villa/ 

Cotta 

ge 

wise 

01st 
April 

2021 

30th 
June 

2021 

NA        

 *Provide  an indicative schematic sketch on A-4 size of paper SCHEME SKETCH-5  

  Note- 1 sqm. =10.76 sft. 
3.6 Details of Garages / Parking’s (Covered)  

From  To  Total Garages  Garages   Remaining  

Jul
Sept

Jul Sept

Oct
31st Dec

Oct Dec
31st

2022

31st Mar01st 
Jan

2022

01st 
Jan

2022

31st 

2022

Mar

1st 
Apr
2022 2022    

30th 
Jun

1st 

2022
Apr Jun

30th 

2022    
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 Date Date Garages/ 

 Parking 

(Nos) 

booked /sold 

previously  

(Nos) 

Booked 

/sold In this 
Qtr 

(Nos) 

Garages  

(Nos) 

01st April 

2021 

30th June 

2021 
16 11 0 5 

   *Provide  an indicative schematic sketch on A-4 size of paper SCHEME SKETCH-6 

3.7 Details of Individual Garages/ Parking’s  
 From  

Date 

To  

Date 

Detail of total Garages / Parking’s sold / booked till the 
end of this Quarter 

Posse 

ssion 

Status 

Mortgage 

If any, 

Garage/ 

Covered 

Parking 

 wise 

   Block/ 

Tower Name  

  / No. as per  

sanctioned 
plan 

Garage /Co 
vered 

Parking 

No. 

Type of 

Garage/ 

Covered  

Parking 

Carpet  

Area 

(Sqm) 

Additio 

Nal 

detail 

if any 

 

  

01st 
April 

2021 

30th 
June 

2021 

 

 

 

 

 

 

 

Block 1 

Parking 

No. 1 

Stilt 

Parking 

12.50 

S.q.m. 

 Chetan 

Sharma 

 

Parking 

No. 2 

Stilt 

Parking 

12.50 

S.q.m. 

 H S 

Gill 

 

Parking 

No. 3 

Stilt 

Parking 

12.50 

S.q.m. 

 S K 

Sarin 

 

Parking 

No. 5 

Stilt 

Parking 

12.50 

S.q.m. 

 H S 

Bhullar 

 

Parking 

No. 6 

Stilt 

Parking 

12.50 

S.q.m. 

 Pooja 

Bhardwaj 

 

Parking 

No. 7 

Stilt 

Parking 

12.50 

S.q.m. 

 Satish 

Chander 

Walia 

 

Parking 

No. 8 

Stilt 

Parking 

12.50 

S.q.m. 

 Balan 

Mani 

 

Parking 

No. 9 

Stilt 

Parking 

12.50 

S.q.m. 

 Tina 

Mahajan 

 

Parking 

No. 10 

Stilt 

Parking 

12.50 

S.q.m. 

 M P S 

Sachdeva 

 

Parking 

No. 11 

Stilt 

Parking 

12.50 

S.q.m. 

 P K 

Maskara 

 

Parking 

No. 12 

Stilt 

Parking 

12.50 

S.q.m. 

 P K 

Maskara 

 

 *Increase / decrease  no. of rows according to the number of flats  

in the block/ building. Note- 1 sqm. =10.76 sft.   

Jul Sept

Jul Sept

Oct 31st Dec

Oct
31st 
Dec

01st Jan

2022 2022

31st Mar

01st 
Jan

2022

Mar

2022

31st 

1st Apr

2022 2022

30th Jun

1st 
Apr

2022

30th 
Jun

2022 
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   **Provide  an indicative schematic sketch on A-4 size of paper SCHEME SKETCH-7 

3.8 Details of Commercial Buildings  
 
 
 
 

From Date To Date        Total 

Commercial. 

Units/Shops   

(Nos) 

 Commercial 
Units /Shops 
booked / sold 
previously  

(Nos) 

Commercia
l Units / 
Shops 
booked / 
sold in this 
Qtr     

(Nos) 

Remaining 

Commercial 
Units/Shops 

(Nos) 

01st April 

2021 

30th June 

2021 
NA 

 *Provide  an indicative schematic sketch on A-4 size of paper SCHEME SKETCH-8 

3.9 Details of Individual Commercial Units (Shops/ Offices/Others)  

 From 

Date 

To 

 Date 

  Detail of Total Commercial Units  booked / sold 

till the end of this Quarter 

Poss

ssion 

Statu

Mortga

If any , 
Comme
rcial 
Unit  
wise 

Block/ Tower 

/ No. as per 

sanctioned plan 

Commer cial 
Unit / 

Shop 

No. 

Typ

Shop
/ 

Offic
e/ 

Othe
r 

Carpe

Area 

 

(Sqm) 

Additi

al 

if any 

 

 01st April 

2021 

30th 
June 

2021 

(e.g  

Block-1) 

      
      
      
      

*Increase / Decrease no. of rows according to the number of flats in the block/ 
building.  

Note- 1 sqm. =10.76 sft.   

 
(e.g 

Block-2) 

      
      
      
      

  *Keep adding more no. of blocks/ towers  in accordance with the sanctioned 
number of blocks/ towers as in the latest sanctioned plans 

 **Provide  an indicative schematic sketch on A-4 size of paper SCHEME SKETCH-9 

Jul Sept

Jul
Sept

Oct 31st Dec

Oct 31st 
Dec

01st Jan

2022

31st Mar

2022

01st Jan

2022

Mar

2022

31st 

1st  Apr

2022

30th Jun

2022

2022

1st  Apr

2022

Jun
30th 
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4. STATUS OF PHYSICAL COMPLETION  OF WORKS 
4.1 Details of status of Plotted Development 

(Nomenclature as per Sanctioned  Plan) 
 Plot       No. Residential / 

Commercial / other Use 

% of completion Likely completion 
date 

Remarks 

     
     
     
 * Increase no. of rows to submit details of all plots for Sr. No 4.1               

To be marked on layout plan schematic Sketch on A-4 size of Paper SCHEME SKETCH-10 
4.2 Details of status of Completion of Work  in Case of Flats/ Apartments  (Nomenclature as per  

Sanctioned  Plan) 
 Block/Tower wise details % of completion Likely completion 

date 
Remarks 

Block 1 90%  Ground Floor & 
Roof 

Finishing 
Remaining 

Block 2    

Block-3    

*Add more rows  to mark the details of all blocks/ towers  accommodating all  Flats/Apartments   
 ** To be marked on layout plan  schematic Sketch on A-4 size of Paper SCHEME SKETCH-11 

4.3 Details of status of Completion of Work  in Case of Villas /Cottages (Nomenclature as per            
Sanctioned  Plan) 

 Villa / Cottage wise details % of completion Likely completion 
date 

Remark
s 

  Villa / Cottage -1    

  Villa / Cottage -2    

 Villa / Cottage -3    
  *Add more rows  to mark the details of all Villas / Cottages 

** To be marked on layout plan  schematic Sketch on A-4 size of Paper SCHEME SKETCH-12 
4.4 Details of status of Completion of Work  in Case of Garages/ Covered Parking (Nomenclature as 

Sanctioned  Plan) 

 Garage/ Covered Parking wise 
details 

% of completion Likely completion 
date 

Remark
s 

 Garage/Covered parking-1 100% As per RERA  

 Garage/Covered parking-2 100%   
 Garage/Covered parking-3 100%   

     
 *Add more rows  to mark the details of all Garage/ Parking    

 ** To be marked on layout plan  schematic Sketch on A-4 size of Paper SCHEME SKETCH-13 
4.5 Details of status of completion work in case of Blocks/ Shops/ Commercial Units (Nomenclature as 

per Sanctioned  Plan) 

        Tower / Block / Shop wise details % of completion Likely completion 
date 

Remark
s 
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  Commercial Unit /   shop - 1    

 Commercial Unit /  shop - 2    

 Commercial Unit /   shop - 3    

 *Add more rows  to mark the details of all Commercial Units    
** To be marked on layout plan  schematic Sketch on A-4 size of Paper SCHEME SKETCH-14 

5. STATUS OF COMPLETION OF  INFRASTRUCTURE DEVELOPMENT 

Components % of 
completion 

Likely 
completion 

date 

Remarks 

5.
1 

 A-Services 

i. Roads and Pavements NA   

ii. Parking 100%   

iii. Water Supply 90%   

iv. Sewerage 90%   

v. Electrification 90%   

vi. Storm Water Drainage NA   

vii. Parks and Play Grounds NA   

viii
. 

Street Light NA   

ix. Renewable Energy System NA   

x. Security and Fire Fighting 
Services 

NA   

xi. Sewerage Treatment Plant 
(STP) 

NA   

xii. Underground Tank 100%   

xiii
. 

Rain Water Harvesting 100%   

xiv
. 

Electrical Sub-Station NA   

5.2 *B1–Community building to be transferred to Resident Welfare 
Association (RWA) 

i. Community Centre    

ii. Others    
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5.3 *B2–Community building to be sold to third party or to be retained by 
Promoter 

i. Schools    

ii Club House    

iii. Hospital and Dispensary    

iv. Shopping Areas    

v. Others    

  * Buildings under B1 and B2 are interchangeable and buildings shall be as  per  sanctioned  plan 
of the Real Estate Project**  

To be marked on layout plan  schematic Sketch on A-4 size of Paper SCHEME SKETCH-15 

6. FINANCIAL PROGRESS(COST AND EXPENDITURE ON THE PROJECT) 

Sr
.N
o. 

Particulars Amount  

(in Rs.) 

6.1 Total estimated cost of the Project 

Copy should be attached (Annexure 5) 

232.74 Lacs 

6.2 Components of expenditure Estimate
d 
expenditu
re 
incurred 
up to the 
start of 
Quarter 

Estimate
d 
expendit
ure 
incurred 
up to the 
end  

of 
Quarter 

Estimat
ed 

balan
ce 

Cost 

   i Cost of the land (if not included in the estimated 
cost) 

 Ancestral  

   ii Estimated Cost of construction of apartments / 
commercial area / Mixed use development 

204.10 204.10 21.15 

   
iii 

Estimated Cost of infrastructure and other 
structures/community facilities 

7.49 7.49  

   
iv 

Other costs including External Development 
Charges (EDC), Internal Development Charges 
(IDC), Taxes, Levies, Cess etc. 

   

- TOTAL 211.59 211.59 21.15 

6.3 (i)  Total estimated expenditure incurred  till the 211.59 
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end of Quarter under reference 

(ii) Expenditure of total estimated cost in %                                        
90.91% 

 
6.4 

Whether the project is on schedule as per the 
actual expenditure. 

 

(i) Specify the reasons, if not as per schedule  

(ii) Mention details on how to overcome the 
backlog 

 

7. DETAILS OF FINANCIAL TRANSACTIONS IN SEPARATE BANK 
ACCOUNT 

 Amount in Lakhs (Rs.) Status in Separate Bank Account of this Quarter  

 From 

Date 

To 

Date 

Balance 

amount 

before this 

Quarter (Rs.) 

Amount 

deposited in 

this Quarter 

(Rs.) 

Amount 

Withdrawal  

 in 

this Quarter 

(Rs.) 

Total 

remaining 

amount 

(Rs.) 

 01st  April 

     2021 

30th June 

2021 
    

8. GOVERNMENT DUES AND PAYMENT DETAILS 

 Description of Head Amount 
(in Rs.) 

Image of 
Receipt 
(jpeg) 

8.1 Development fee / Planning Permission Fee / 
Change of Land Use fee etc. 

  

8.2 Infrastructure charges/ fees paid to any other 
authority e.g. NH/PWD/HPSEB/PCB/ULB for NOC  

  

8.3 Compounding Charges/ Regularization charges   

8.4 Total                - 

9. DETAILS OF SANCTION AND REVISED / COMPLETION  SANCTION 

 Type of Sanction 

(Proposal / Revised/ Completion )  

Order No Date No. of 
pages of 
Sanction 

Letter 

Total no. 
of 

Sanction
ed Plans 

 

Image / 
Pdf of  all 
pages of 
Sanction 

Letter 
and 

Plans 
(jpeg/Pdf) 

9.1 Revised Approval 14/AP 16-
01-

2020 

1 3  

Jul SeptOct 31st Dec 01st Jan

2022 2022

31st Mar1st Apr
2022 2022      

30th Jun



12 
 

9.2       

 Note.    Copy of Original/ first Sanction to be submitted along with first quarterly progress  

report of the project in the manner as described above, at serial no. 9 and all subsequent  

 Sanctions, if any, in the descending order. Add more rows if needed. 

1
0. 

MISCELLANEOUS 

10.1                            List of Channel Partners( HP RERA Registered Agents) 

Channel Partner’s Name HP RERA Registration 
No. 

i. *  
  *Add more rows  to enter details of all channel partners/ Agents associated  
    with the Real Estate Project   

10.
2 

List of Legal Cases (if any) 

Project Name of Parties and Case 
No. 

Issue 
involved 

( in brief) 

Next date of 
hearing  and its 

status 

i. *    

ii *    

iii *    
 * Add more rows  to enter details of all legal cases before all Forums   

10.
3 

Summary of Allottees and Sale Report during the Quarter 

 Sr
. 
N
o. 

Unit No. 
and 

parking 
No. if 
any 

Name of 
the 

Allottee 

Date of 
booking 

Rate (per Sft.) 
of main unit 

and of parking, 
if allotted 

Carpet Area 
of the Unit 
and of 
parking, if 
allotted  

Sal
e 
valu
e of 
Unit 
incl
udin
g 
park
ing, 
if 
allot
ted 

Amount 

collected 

 

 

(in %) 

Total 
amount 

Collected 

(In Rs.) 

*    NA     

  * Add more rows to enter details of all bookings in the Quarter. Note- 1 sqm. =10.76 sft. 

10.
4 

Latest marketing collateral, if any Provide brief details  

10.
5 

Copy of latest advertisement details, if any Provide brief details 

 

11. LATEST SITE UPDATE THROUGH MEDIA GALLERY 
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11.1 Plots 
Sr. 
No. 

From 
Date 

To 
Date 

Image 
1 

Jpeg 

Image 
2 

Jpeg 

Image  
3 

Jpeg 

Image  
4 

Jpeg 

Image  
5 

Jpeg    

Video 
 (only on  
website) 

 01st 
April 

2021 

30th June 

2021 
      

11.2 Flats / Apartments 

 01st 
April 

2021 

30th June 

2021 

      

11.3 Villas / Cottages 
 01st 

April 

2021 

30th June 

2021 

      

11.4 Commercial Units (Shops, Offices, Others etc) 
 01st 

April 

2021 

30th June 

2021 

      

11.5 Facilities like Swimming Pool, Club House, Gym , Central Greens, 
Parking etc. 

 01st 
April 

2021 

30th June 

2021 

      

*Extend, if Required  

 

12. VARIOUS ANNEXURES AND  CERTIFICATES BY 
PROFESSIONALS TO BE SUBMITTED 

12.1 Detailed Specifications for each prototype of  plot, 
flat, cottage, shop/ commercial units etc. 

Annexure- 1A to 
1G and so on 

12.2 Typical performa of Agreement of Sale  for each 
prototype of  plot, flat, cottage, shop/ commercial 
units, “Form L” of HP RERA Rules, 2017 

Annexure  2 

12.3 Undertaking with Agreement for Sale   Annexure -3 

12.4 Inventory detail Schematic Sketches 1 to 9, Annexure -4A 

12.5 Development, construction and financial progress 
Schematic sketches 10 to 15 

Annexure -4B 

12.6 Detailed Cost of Estimate  Annexure -5 

12.7 Certificate by an Architect in practice to certify 
progress of construction work of the project at the 
end of the quarter, to be submitted to HP RERA  

Annexure -6 

Jul
Sept

Jul

Jul

Jul Jul

Jul

Sept

Sept

Sept

Sept

Sept

Oct

Oct

Oct

Oct

Oct
31st Dec

31st Dec

31st Dec

31st Dec

31st Dec

2022

01st 
Jan

2022

31st Mar

Jan

2022

01st 

01st 
Jan

2022Jan
01st 

202201st 
Jan

2022

2022

31st Mar

2022

31st Mar

31st Mar

2022

2022

31st Mar

2022
1st Apr

2022
30th Jun 

2022
1st Apr

2022
1st Apr

1st Apr
2022

1st Apr
2022

30th Jun 
2022

2022
30th Jun 

2022
30th Jun 

2022
30th Jun 
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12.8 Certificate by an Engineer in practice to certify 
cumulative cost incurred upon construction work of 
the project at the end of the quarter, to be submitted 
to HP RERA 

Annexure -7 

12.9 Certificate by a Chartered Accountant in practice to 
certify withdrawal of money from separate Bank 
Account at the end of the quarter, to be submitted 
to HP RERA 

Annexure - 8 

12.10 Certificate by an Architect in practice to certify 
progress of construction work at the time of 
withdrawal of money from Separate Bank  Account, 
to be submitted to the Bank 

Annexure - 9 

12.11 Certificate by an Engineer in practice to certify 
cumulative cost incurred upon construction work of 
the project at time of withdrawal of money from 
Separate Bank Account, to be submitted to the 
Bank 

Annexure -10 

12.12 Certificate by a Chartered Accountant in practice to 
certify withdrawal of money from Separate Bank  
Account at the end of the quarter, to be submitted 
to the Bank 

Annexure -11 

12.13 Certificate by an Architect in practice to certify the 
completion of works, to be issued to the Authority 
after the completion plan of the project has been 
sanctioned by the competent authority, to be 
submitted to HP RERA 

Annexure -12 

 

Place: Shimla                                                  

Date: 29-07-2021                                            

(Madhusudan Sood) 
Raghuvar Dass Bhawan,  

Village & Post Office - Mashobra 

06-12-202104-01-202215-04-202227-07-2022





31st Dec

OCT-DEC

OCT-DEC

2021Mar 2022

JAN-MAR

JAN-MAR

30th Jun 2022

APR-JUN  

APR-JUN  







27-01-202104-01-202215-04-202227-07-2022 



31st Dec

OCT-DEC

2021

JAN-MAR

Mar 202230th Jun 2022 

APR-JUN 





27-01-2021

OCT-DEC

04-01-202215-04-2022

APR-JUN 

27-07-2022 



30-09-202131-12-202131-03-202230-06-2022 





06-12-202104-01-202215-04-202227-07-2022 







04-01-202215-04-202227-07-2022 











06-12-202104-01-202015-04-202227-07-2022 



2021
30-04-2021

30-04-2021

JUL-SEPT

30th Sept

06-12-2021

06-12-2021

JUL
SEPT

OCT-DEC

31st Dec

-DEC
OCT

04-01-2022

04-01-2022

JAN-MAR

Mar
2022

15-04-2022

15-04-2022

JAN
-MAR

APR-JUN 

30th Jun 

27-07-2022 

27-07-2022 

APR 
-JUN  



2021
30-04-2021

30-04-2021

JUL-SEPT

30th Sept 2021
06-12-2021

06-12-2021

JUL-SEPT

JUL-SEPT

OCT-DEC

31st Dec
OCT-DEC 04-01-2022

04-01-2022

JAN-MAR

JAN-MAR
Mar 2022

15-04-2022

15-04-2022

JAN-MAR

APR-JUN 

APR-JUN 
30th Jun 

27-07-2022

27-07-2022

APR-JUN 



30-04-2021

JUL-SEPT

06-12-2021

OCT-DEC

04-01-2022

JAN-MAR

15-04-2022

APR-JUN 

27-07-2022 



06-12-202104-01-2022

31st Dec

31st Dec,

3

Mar

31st Mar
4

15-04-202227-07-2022 

30th Jun 
1

30th jun  



06-12-2021

31st Dec,

31st Dec,

04-01-202215-04-2022

31st Mar,

31st Mar

27-07-2022 

30th Jun 

30th Jun 

1


